सत्यमेव जयते

INDIA NON JUDICIAL

Government of Karnataka

e-Stamp

Certificate No.	:	**IN-KA56260414973206U**
Certificate Issued Date	:	24-Jun-2022 04:23 PM
Account Reference	:	NONACC (FI)/ kacrsfl08/ BAGALGUNTE1/ KA-BA
Unique Doc. Reference	:	SUBIN-KAKACRSFL0834897332698838U
Purchased by	:	RAMACHANDRA
Description of Document	:	Article 12 Bond
Description	:	WORK AGREEMENT
Consideration Price (Rs.)	:	0 (Zero)
First Party	:	EXECUTIVE ENGINEER BBMP DASARAHALLI
Second Party	:	RAMACHANDRA
Stamp Duty Paid By	:	RAMACHANDRA
Stamp Duty Amount(Rs.)	:	300 (Three Hundred only)

VMSS (R) Branch Authorised Signatory Bengaluru-73

Please write or type below this line

BRUHATH BENGALURU MAHANAGARA PALIKE

Agreement No/EE/DD/AGR/ 37 /2022-23, Dtd : 28.06.2022.

1. This Agreement, entered this day .28... of.June.2022 Between Executive Engineer, Dasarahalli Division, BBMP, herein Sri. Ramachandra, No.78, 3rd Cross, 5th Main, MEI Layout, Bagalagunte, Bangalore-560078. (Here in called Contractor) of other part.

Statutory Alert:
1. The authenticity of this Stamp certificate should be verified at www.shcilestamp.com or using e-Stamp Mobile App of Stock Holding. Any discrepancy in the details on this Certificate and as available on the website / Mobile App renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

GOVERNMENT OF KARNATAKA GOVERNMENT OF KARNATAKA GOVERNMENT OF KARNATAKA GOVERNMENT OF KARNATAKA GOVERNMENT OF KARNATAKA

Name of Work:	Construction of Ladies toilets in Government schools in Mallasandra in ward No.13, Shettihalli sub division
Est Cost:	25.00 Lakhs Indent No : BBMP/2021-22/OW/WORK_INDENT50418
Job Code:	013-19-000036 PCode-3391
Administrative Approval:	EE/DD/AS/132 /2021-22, Dt: 13.01.2022
Technical Sanction:	CE/DZ /TS/56/2021-22, Dt: 14.01.2022.
Tender Notification No& Date:	BBMP/EE/DD/TEN/ 24/2021-22 Date: 03.02.2022

(hereinafter called "the works") and the Employer has accepted the Tender by the Contractor for the execution and completion of such works and the remedying of any defects therein at a contract price of Rs. 22,65,571.20 (Rupees Twenty Two Lakh Sixty Five Thousand Five Hundered Seventy One and Twenty Paise Only) Which is (+) 8.00% above the SR of 2018-19, Which works out Common SR Rate 2021-22 Dt: 18.03.2022 is (+) 4.00% above rates mentioned in the Schedule B. and complete the work within 180 days.

FSD Difference Amount Details

Details	Amount	Number	Date	Name Of Bank & Branch
FSD / BG (5%)	1,14,000/-	51486	24.06.2022	Bank of India, Hesaragatta Road branch , Bangalore
Difference Amount	--	--	--	

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the works and remedy any defects there in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractors in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract. Defects and Liability shall be 1 Year in case of Civil Works and 3 Years for Asphalt Works.
4. The following documents shall be deemed to form and be read and Construed as part of this Agreement, Viz:
   a. Letter of Acceptance
   b. Notice to proceed with the works;
   c. Contractor's Tender;
   d. Contract Data;
   e. Conditions of contract (including Special Conditions of Contract;
   f. Specifications;
   g. Drawings;
   h. Bill of quantities ties; and
   i. Any other document listed in the Contract Date as forming part of the contract.

In witness whereof the parties there to have caused this Agreement to be executed the day and year first before written.

CONTRACTOR

EXECUTIVE ENGINEER
DASARAHALLI DIVISION

WITNESSES:

1.

2